Deficiency Progress Report - Update 3
Report Submitted: October 6, 2008

To complete the evaluation process, Cal/EPA requires the CUPAS to submit
Deficiency Progress Reports that explain the CUPA'’s progress towards
correcting the identified deficiencies. Deficiency Progress Reports are due every
90 days after the evaluation date until all deficiencies have been corrected.

CUPA: Healdsburg/Sebastopol Unified Program Agency
Evaluation Date: January 16 and 17, 2008
Evaluators: JoAnn Jaschke, CalEPA

Frederick Thomas, DTSC
Jeffrey Tkach, OES
Sean Farrow, SWRCB

Date Update 1 submitted: March 31, 2008
Deficiencies corrected with update: 2 and 3
Remaining deficiencies that are in progress of being corrected: 1 and 5

Date Update 2 submitted: July 9, 2008
Deficiency corrected with update: 1
Remaining deficiency that is in progress of being corrected: 5

Date Update 3 due: October 16, 2008
Remaining deficiency that is in progress of being corrected: 5

Deficiency 5: The CUPA is allowing the Healdsburg Fire Department (HFD) to
operate its UST’s without passing the annual monitoring certification and
secondary containment test.

Preliminary Corrective Action(s): By March 17, 2008, the CUPA will develop a
plan to bring the HFD into compliance. By September 17, 2008, the CUPA will
ensure the HFD is in compliance and is operating with a valid permit.

CUPA Corrective Action, (Update 1): Healdsburg Certified Unified Program
Agency developed and submitted a plan to Cal/EPA to bring Healdsburg Fire
Department into compliance. After careful consideration, the decision was
made to properly close the UST by removal. A scope of work plan for the
tank closure project was completed and the Healdsburg Certified Unified
Program Agency began implementing the plan. It is estimated that the
closure of the underground tank will be completed by July 30, 2008.

SWRCB Response: The CUPA is making good progress towards correcting
this deficiency. On the next deficiency progress report, please update us on
the status of the closure.



CUPA Corrective Action, (Update 2): The Healdsburg Fire Department has
installed a working temporary Above Ground Storage Tank (AGST) for the
emergency generator. The bids for the tank removal will be awarded on July
9™ 2008. The bid award will have to be presented to the City Council for the
final approval. The company who receives the bid award will have to
schedule the removal of the tank. The estimated closure and removal for the
underground tank is still July 30, 2008, but is dependant upon the company
removing the underground storage tank.

SWRCB Response: The CUPA is making great progress towards correcting
this deficiency. On the next deficiency progress report, please update us on
the status of the closure.

CUPA Corrective Action, (Update 3): The Healdsburg Fire Department put
the gas and diesel underground storage tanks in closure on August 20, 2008,
when the diesel tank was emptied by normal use. The 12,000 gallon
diesel/gasoline split tank was removed on September 5, 2008. The North
Coast Regional Water Quality Control Board was onsite during the tank
removal and sampling. The Healdsburg Fire Department will be accepting
bids in the near future to install an Above Ground Storage tank for the fueling
of the vehicles. This AGST will be regulated by the Healdsburg/Sebastopol
CUPA.

SWRCB Response: The SWRCB considers this deficiency corrected.



